WWTU Project Payments

As of August 1, 2011 CONTRACT AMOUNT PAYMENTS % CONTRACT PAID|
Original Change Orders Current Paid To Date | Payment Request Total
SRF PROJECTS:
1. Western Inferceptor - Division I IL lILIV.V.
Engineer 2001 estimate $12.5 M
Design: Division LI, I (Greeley & Hansen) $ 830,038.00 | $ 89,00000 % 919,038.00|$  898,111.00 $ 898,111.00 | 97.72%
Design: Division IV,V (Greeley & Hansen) $ 206,000.00 $ 206,00000]|%  184,723.00 $ 184,723.00 89.67%
Const. Engineering: Division |, Il, ill & IV (Greeley & Hansen) $ 447,000.00 | $ 466,600.00 | $ 913,600.00 | $ 773,675.00 $ 773,675.00 84.68%
Construction: Division | (Atlas Excavating Inc) $ 2,622,000.00 | $ (10,030.59)| $ 2,611,969.41 3% 2,611,970.00 $ 2,611,970.00 100.00%
Construction: Division 1l (Atlas Excavating Inc) $ 3,846947.00 | $ (108921.85)|$ 3,738,025.15|$ 3,738,025.00 $ 3,738,025.00 100.00%
Construction: Division ill (Atlas Excavating Inc.) $ 194858500 | 9% (35878.15)| % 1,912,706.85}% 1,912,707.00 $ 1,912,707.00 100.00%
Gambs, Mucker & Bauman $ 10,417.00 3 10,417.00 | $ 10,417.00 $ 10,417.00
Umbaugh $ 10,000.00 $ 10,000.00 { $ 10,000.00 $ 10,000.00
Ice Miller $ 16,254.00 $ 16,254.00 | $ 16,254.00 $ 16,254.00
SRF Loan Program $ 1,000.00 $ 1,000.00 | $ - 1,000.00 $ 1,000.00
Bingham McHale LLP $ 1,800.00 $ 1,800.00 | $ 1,800.00 $ 1,800.00
Ball State University $ 709.00 $ 709.00 | $ 709.00 $ 709.00
jC?ty of West |afayette (Div IV Consir INDOT reimbursement) . - v ! G ol .360,961.00 I$ _lusrieéo00) @ 4247%
B | 2004 SRFLOAN  $12,380,00000 | § 1088559600 §  360,961.00 §$ 1124655700 = 9084%
Gary Brown $ 175.75 $ 175.75 | $ 175.75 $ 175.75 100.00%
James Erwin $ 1,204.50 $ 1,20450 | $ 1,204.50 $ 1,204.50 100.00%
Greeley & Hansen (continuation of Division V Design Eng) $ 169,625.64 $ 169,625.64
INDOT $ 3,900,000.00 $ 3,900,000.00 | $§ 2,559,843.94 $ 2,559,843.94 65.64%
IMPROVEMENT FUND $ 2,730,849.83 $ 2,730,849.83
TOTALS $ 13,842,130.25 | $ 400,769.41 | $ 14,242,899.66 | $ 12,890,240.83 $ 12,890,240.83
2. Digester Renovation
Engineer 2003 estimate $ 8.5 M
Design: (Wessler & Assoc) $ 190,000.00 | $ 888844 |3 19888844 |$  198,888.00 $ 198,888.00 100.00%
Design:bid, soil boring, manuals, FOG, post constr (Wessler) $ 680,000.00 | $ 365,000.00 | $ 1,045000.00|$% 990,516.31 $ 990,516.31 94.79%
Construction: (Bowen Engineering) $ 8,244,000.00 | $ 149,550.00 | $ 8,393,550.00 | $ 8,378,080.00 $ 8,378,080.00 99.82%
Construction Engineering: (Wessler & Assoc.) $ 650,000.00 | $ 111,000.00 | $ 761,000.00]%  753,390.00 3 753,390.00 99.00%
ice Miller LLP $ 15,247.00 $ 15,247.00 | $ 15,247.00 $ 15,247.00
Bingham-McHale $ 2,044.00 $ 2,044.00 | $ 2,044.00 $ 2,044.00
Umbaugh $ 30,000.00 3 30,000.00 | $ 30,000.00 $ 30,000.00
Gambs, Mucker & Bauman $ 5,359.00 5 5,359.00 | $ 5,359.00 $ 5,359.00
SRF Loan Program $ 1,000.00 $ 1,000.00 | $ 1,000.00 $ 1,000.00
2006 SRF LOAN $ 8,345,000.00 | $ 8,345,000.00 $ 8,345,000.00 100.00%
1998 SRF LOAN $ 1,030,149.00 $ 1,030,149.00
Aerobic Systems $ 94,500.00 | $ - $ 94,500.00 | $ 94,500.00 $ 94,500.00
Merrell Brothers $ 34,239.35 | $ - $ 34,239.35 | $ 34,239.35 ) 34,239.35
Wessler Engineering $ 8,201.05 $ 8,201.05
IMPROVEMENT FUND $  822,996.36 $ 822,996.36
SRF EQUIP REPL FUND $  367,000.00 $ 367,000.00
TOTALS $ 9,946,389.35 | § 634,438.44 | $ 10,580,827.79 | $ 11,197,520.67 $ 11,197,520.67
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WWTU Project Payments

As of August 1, 2011 CONTRACT AMOUNT PAYMENTS % CONTRACT PAID
Original Change Orders Current Paid To Date | Payment Request Total
CAPITAL IMPROVEMENT PLAN PROJECTS:
3. Green Meadows Lift Station
Project partially funded by grant
Design: (Greeley & Hansen) $ 77,900.00 | $§ 5000000 | $ 127,900.00 {$ 127,892.27 $ 127,892.27 99.99%
Construction: (Infrastructure Systems Inc.) $ 976,166.00 | $ (72,861.62)| $  903,304.38 | $  903,304.38 $ 903,304.38 100.00%
IMPROVEMENT FUND $  560,385.39 $ 560,385.39
EPA GRANT CONTRIBUTION $ 43,171.09 $ 43,171.09
TOTALS $ 1,054,066.00 | $ (22,861.62) $ 1,031,204.38|$  603,556.48 $ 603,556.48
4. Collection System Master Plan
Engineering Services: (Greeley & Hansen) $ 56,100.00 | $ 43,000.00 | $ 99,100.00 | $ 93,511.10 $ 93,511.10 94.36%
IMPROVEMENT FUND $ 56,100.00 | $ 43,000.00 | $ 99,100.00 | $ 93,511.10 $ 93,511.10
5. GIS Services
Engineering Services Phase | (HE-BFS) $ 101,700.00 $ 101,700.00 | $  101,700.00 $ 101,700.00 100%
Engineering Services Phase Il (BF& S) $ 185,200.00 $ 18520000|%  185200.00 $ 185,200.00 100.00%
Engineering Services: Ph HI Outfall Mapping (BF& S) $ 8,800.00 $ 8,800.00] % 8,800.00 $ 8,800.00 100.00%
Engineering Services Phase 1V (BF&S) $ 286,200.00 $ 286,20000]%  318,168.50 $ 318,168.50 111.17%
OPERATING FUND $  295,700.00 $ 295,700.00
IMPROVEMENT FUND $ 318,168.50 $ 318,168.50
TOTALS $ 581,900.00 $ 581,900.00 % 613,868.50 $ 613,868.50
6. Wet Weather Facility Disinfection
Engineering Services: (Wessler & Associates) $ 10,000.00 | $ 5,000.00 | § 15,000.00 | $ 11,273.00 $ 11,273.00 75.15%
IMPROVEMENT FUND $ 10,000.00 | $ 5,000.00 | $ 15,000.00 | $ 11,273.00 $ 11,273.00
7. Wastewater Treatment Plant Capacity Evaluation
Professional Services: Phase 1 (United Consulting) $ 32,100.00 $ 32,100.00 | $ 32,100.00 $ 32,100.00 100.00%
Professional Services: Phase 2 (United Consulting) $ 61,900.00 $ 61,900.00 | $ 61,900.00 $ 61,900.00 100.00%
IMPROVEMENT FUND $ 94,000.00 $ 94,000.00 | $ 94,000.00 $ 94,000.00
8. Wastewater Treatment Plant Capacity Improvements
Design Engineering: Wessler Engineering $ 135,000.00 $ 135,000.00 | $ 81,000.00 $ 81,000.00 60.00%
Bid Phase: Wessler Engineering $ 15,000.00 $ 15,000.00 | $ - $ -
Additional Engineering Services: Wessler Engineering $ 53,000.00 $ 53,000.00 | $ 11,105.60 $ 11,105.60 20.95%
IMPROVEMENT FUND $ 203,000.00 $  203,000.00 | $ 92,105.60 $ 92,105.60
9. Northside Regional Lift Station and Force Mains
Design: (Greeley & Hansen) $ 34430000 | $ 17,000.00 | $ 361,300.00 | $ 323,084.69 $ 323,084.69 89.42%
IMPROVEMENT FUND $ 344,300.00 | $ 17,000.00 | $  361,300.00 { $  323,084.69 $ 323,084.69
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WWTU Project Payments

As of August 1, 2011 CONTRACT AMOUNT PAYMENTS % CONTRACT PAID|
Original Change Orders Current Paid To Date | Payment Request Total
CAPITAL IMPROVEMENT PLAN PROJECTS:
|
10. Soldiers Home Road Lift Station
Design Assessment: (Hannum, Wagle & Cline) $ 5,000.00 $ 5,000.00 | $ 5,000.00 $ 5,000.00 100.00%
Design SRF PER: (Hannum, Wagle & Cline) $ 15,000.00 $ 15,000.00 | $ 15,000.00 $ 15,000.00 100.00%
Preliminary Engineering: (Hannum, Wagle & Cline) $ 80,100.00 $ 80,100.00 | $ 3,490.00 $ 3,490.00 4.36%
Construction Engineering: (Hannum, Wagle & Cline) $ 15,900.00 $ 15,900.00
Construction Inspection: (Hannum, Wagle & Cline) $ 29,200.00 $ 29,200.00
IMPROVEMENT FUND $ 145,200.00 $  145,200.00 | $ 23,490.00 $ 23,490.00
11. N. River Rd. Interceptor Sewer Rehabilition
Preliminary Design: (Greeley & Hansen) $ 60,000.00 $ 60,000.00 | $ 49,436.13 $ 49,436.13 82.39%
Construction: (Reynolds Inliner, LLC) $ 491,820.00 $ 491,82000)%  290,561.30 $ 290,561.30 59.08%
IMPROVEMENT FUND $ 551,820.00 $ 551,820.00 | $  339,997.43 $ 339,997.43
EPA GRANT CONTRIBUTION $ 156,607.24 $ 156,607.24 grant closed
12. Village Area Sanitary Sewer Masterplan
Phase I: Maps (Tbird Design Services Corp.) $ 15,000.00 $ 15,000.00 | $ 15,000.00 $ 15,000.00 100.00%
Phase iI: Preliminary & Final Master Plan (Tbird Design Svcs) $ 20,000.00 $ 20,000.00 { $ 4,542.50 $ 4,542.50 22.711%
IMPROVEMENT FUND $ 35,000.00 $ 35,000.00 | $ 19,542.50 | § - $ 19,542.50 55.84%
13. Yeager Rd. Sewer Study/Improvements
Engineering Services: (Greeley & Hansen) $ 59,300.00 $ 59,300.00 | § 55,454 .84 $ 55,454.84 93.52%
Design Services: (Greeley & Hansen) $ 82,000.00 $ 82,000.00 | $ 81,984.32 $ 81,984.32 99.98%
IMPROVEMENT FUND $ 141,300.00 | $ - $ 141,300.00 | $  137,439.16 $ 137,439.16 97.27%
14. Food Waste Receiving Station
Engineering Services: (Wessler) $ 13,500.00 | $ 5,000.00 | $ 18,500.00 | $ 18,155.12 $ 18,155.12 98.14%
Construction: (Maddox Industrial Contractors) $ 17,000.00 $ 17,000.00 | $ 17,000.00 $ 17,000.00 100.00%
Platform and Tipper: (Link Environmental Equipment) $ 13,011.00 $ 13,011.00 | $ 13,011.00 $ 13,011.00 100.00%
Lift Motor Circuit Upgrade: (Huston Electric) 3 218.19 $ 218191 % 218.19 $ 218.19 100.00%
IMPROVEMENT FUND $ 43,729.19 | § 5,000.00 | $ 48,729.19 | § 48,384.31 | § - $ 48,384.31 99.29%
15. CSO Long-term Control Plan
Engineering Services: (Wessier) $ 175,000.00 $ 175,000.00 | $ 92,414.41 $ 92,414 .41 52.81%
IMPROVEMENT FUND $ 175,000.00 | $ - $ 175,000.00 [ $ 92,414.41 $ 92,414.41
16. Stormwater Pollution Prevention Structures
Construction: (D-K Construction, inc.) $ 31,070.00 $ 31,070.00 | § 25,299.00 $ 25,299.00 81.43%
Foundation lumber: Menards $ 277.79 $ 277.79
Foundation stones: Irving Materials $ 1,392.50 $ 1,392.50
Fence Removal: Roger Bailey $ 1,261.10 $ 1,261.10
IMPROVEMENT FUND $ 31,070.00 | $ - $ 31,070.00 | $ 28,230.39 $ 28,230.39
17. Process Modeling & Capacity Evaluation
Professional Services: Kennedy, Jenks Consulting $ 25,000.00 $ 25,000.00 | $ 13,022.07 $ 13,022.07 52.09%
IMPROVEMENT FUND $ 25,000.00 | $ - $ 25,000.00 | $ 13,022.07 | $ - $ 13,022.07
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